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Call for Proposals to 
Site NBAF: Jan. 2006

Manhattan, KS Selected as 
the NBAF Site: Jan. 2009

McMJV Selected as 
Construction Manager: 

Sept. 2009

McMJV Begins 
Site Preparation Work: 

Nov. 2010

McMJV Completes 
Site Preparation:

Aug. 2012

Land Deeded to 
DHS from Kansas: 
Dec. 2012

McMJV Begins 
Laboratory 
Construction: 
May 2015

On-Site O&M to 
Begin: Jan. 2020

Laboratory 
Commissioning 
to be Completed: 
May 2021

Transition from PIADC 
to NBAF to be DONE: 

Aug. 2023

McMJV to Complete 
CUP Construction: 
Oct. 2015

Laboratory Construction to 
be Completed: Dec. 2020

McMJV Begins 
CUP Construction: 

July 2013

Acquire 
Select Agent 
Accreditations: 
Dec. 2022
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